

AZRA Commercial Center, LLC

936 E Sahara Ave.
Las Vegas, NV 89104
(702)858-8022

June 17, 2008

City of Las Vegas
Planning & Development Dept
731 S. Fourth Street
Las Vegas, NV 89101

**RE: VAR-8344 – VARIANCE
- EXTENSION OF TIME**

Dear Sir:

Please consider this letter a formal request for an extension of time on the above entitled variance.

Due to financial difficulties the tenant was unable to move forward with construction and has now been evicted. We are working with another tenant to complete the project but additional time will be necessary to bring the project to completion.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

AZRA COMMERCIAL CENTER, LLC



Kim M. Larsen
Managing Member

cc: Jay Brown

**EOT-28662
08-06-08 CC**