

Amendment No. 5 to
Highway Agreement No. P624-03-063

This Amendment is made and entered into this 5TH day of DECEMBER 2008, between the State of Nevada, Department of Transportation, hereinafter referred to as the DEPARTMENT, and City of Las Vegas, 400 East Stewart Avenue, Las Vegas, NV 89101, hereinafter referred to as the CITY.

WITNESSETH:

WHEREAS, on May 27, 2003 the parties entered into Agreement No. P624-03-063 to delegate authority to the CITY to design, advertise, award, and manage construction of improvements to the intersection of Charleston Boulevard and Valley View;

WHEREAS, the termination date is amended due to delays in the construction of the project.


NOW, THEREFORE, the parties agree as follows:

- A. The termination date referenced in Article III; Paragraph 1, shall be changed from December 31, 2008 to December 31, 2009.
- B. All of the other provisions of Agreement No. P624-03-063 dated May 27, 2003, Amendment No. 1 dated December 31, 2003, Amendment No. 2 dated September 15, 2004, Amendment No. 3 dated December 30, 2005, and Amendment No. 4 Dated April 30, 2007 shall remain in full force and effect as if set forth herein.


IN WITNESS WHEREOF, the above named parties have hereunto set their hands and executed this Amendment the date first written above.

CITY OF LAS VEGAS


State of Nevada, acting by and through its
DEPARTMENT OF TRANSPORTATION




Oscar B. Goodman
Mayor




for Director

Attest:



Beverly K. Bridges Vicky Darling, CMC
City Clerk Acting City Clerk

Reviewed: 

Kent Cooper
Assistant Director - Engineering

Approved as to Form:



Robert S. Sylvain
Deputy City Attorney

Recommended:


Mary Martini, P.E.
District I Engineer

Recommended:


Jon Bunch
Chief Right-of-Way Agent

Approved as to Legality & Form:


Deputy Attorney General