

SECOND SUPPLEMENTAL INTERLOCAL CONTRACT FOR

BONNEVILLE/CLARK ONE-WAY COUPLET

THIS SECOND SUPPLEMENTAL INTERLOCAL CONTRACT, made and entered into this 7th day of January, 2008^{9/26} by and between the CITY OF LAS VEGAS, a municipal corporation, hereinafter referred to as the "CITY" and the Regional Transportation Commission of Southern Nevada hereinafter referred to as "RTC".

WITNESSETH

WHEREAS, RTC approved an Interlocal Contract on November 13, 2003 and a Supplemental Interlocal Contract on December 14, 2006 for a project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Bonneville/Clark One-Way Couplet located wholly within the CITY, has been approved by the Regional Transportation Commission.

WHEREAS, the City desires to extend the date of completion for the Project.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, the RTC authorizes the CITY to proceed with the PROJECT as it is mutually understood and agrees as follows.

SECTION III – GENERAL paragraph 7 shall be revised to read as follows:

7. The project must be completed to the satisfaction of the RTC prior to January 31, 2011.

RTC may at any time thereafter grant time extensions or terminate this Contract and require all sums advanced to the CITY be reimbursed.

The remainder of the Interlocal Contract dated November 13, 2003, and Supplemental Interlocal Contract dated December 14, 2006 shall remain unchanged.

IN WITNESS WHEREOF, this Second Supplemental Interlocal Contract is effective as of the date first set forth above.

Date of Council Action

11/7/2009

Date of Commission Action

11/13/08

City of Las Vegas

Regional Transportation Commission
of Southern Nevada


By: 
Oscar B. Goodman, Mayor

By: 
Lawrence L. Brown III, Chairman


Attest

By: 
Beverly K. Bridges, CMC
City Clerk


Attest

By: 
Toni Michener
Executive Assistant

Approved as to Form

By:  12/5/08
Deputy City Attorney Date

Approved as to Form

By: 
Zev Kaplan
General Counsel