

**THIRD SUPPLEMENTAL INTERLOCAL CONTRACT
FOR ALTA PARALLEL SYSTEM**

THIS THIRD SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 8th day of January, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are generally identified in the 2002 Master Plan as Structure No.s LCLO 0000 through 0054, MEAL 0100, MEAL 0209 through 0258, and LCCH 0513, hereinafter referred to as "PROJECT" and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, an Interlocal Contract for the design of Alta Parallel System was entered into between the DISTRICT and the CITY on August 14, 2003, a First Supplemental Interlocal Contract on August 10, 2006, and a Second Supplemental Interlocal Contract on February 8, 2007; and

WHEREAS, the CITY wishes extend the project completion date.

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic areas as the Las Vegas Valley.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 15 shall be revised to read as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 2, 2010. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

The remainder of the original Interlocal Contract dated August 14, 2003, First Supplemental Interlocal Contract dated August 10, 2006 and Second Supplemental Interlocal Contract dated February 8, 2007 shall remain unchanged.

//

IN WITNESS WHEREOF, the Parties have caused this Third Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

3/4/09

Date of District Action

January 8, 2009

City of Las Vegas

Regional Flood Control District

By:


Oscar B. Goodman, Mayor


By:


LAWRENCE L. BROWN, III,
Chairman


Attest

Attest

By:


Beverly K. Bridges, CMC
City Clerk

By:


Carolyn Frazier
Secretary to the Board


Approved as to form

Approved as to Form

By:

John S. Ridella 1/14/09
Deputy City Attorney Date

By:


Christopher Figgins Date
Chief Deputy District Attorney

