

SUPPLEMENTAL INTERLOCAL CONTRACT
VEGAS DRIVE, RANCHO DRIVE TO MICHAEL WAY

THIS SUPPLEMENTAL INTERLOCAL CONTRACT, made and entered into this 4TH day of MARCH, 2008^{9^{PM}} by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the "CITY" and the Regional Transportation Commission of Southern Nevada hereinafter referred to as "RTC".

WITNESSETH

WHEREAS, RTC approved an Interlocal Contract on November 8, 2007 and a for a project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Vegas Drive, Rancho Drive to Michael Way, being located wholly within the CITY; and

WHEREAS, the RTC previously granted "Authorization to Proceed" for engineering, right-of-way other; and,

WHEREAS, the CITY desires to increase total project funding, extend the date of completion and receive a revised Authorization to Proceed.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, the RTC authorizes the CITY to proceed with the PROJECT as it is mutually understood and agrees as follows:

SECTION II – PROJECT COSTS shall be revised to read as follows:

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for engineering design, contract administration, surveying, inspection, testing, right-of-way engineering, right-of-way negotiations and acquisition, utility relocation and construction shall not exceed \$1,145,000 which includes all of the above items.
2. The City will receive a revised "Authorization to Proceed" for engineering at a cost not to exceed \$75,000, right-of-way acquisition at a cost not to exceed \$50,000 and right-of-way drawings, descriptions and obtaining appraisals at a cost not to exceed \$25,000.
3. A written request must be made to the RTC and an additional supplemental interlocal contract approved to allow exceptions to the adopted policies and procedures of the RTC or the amount noted above prior to payment of any additional funds.


SECTION III – GENERAL paragraph 7 shall be revised to read as follows:

7. The project must be completed to the satisfaction of the RTC prior to September, 30 2012. The RTC may at any time thereafter grant time extensions or terminate this Contract and require all sums advanced to the CITY be reimbursed.
The remainder of the Interlocal Contract dated November 8, 2007 shall remain unchanged.

Date of Council Action

3/4/09

City of Las Vegas

By: 
Oscar B. Goodman, Mayor

Attest

By: 
Beverly K. Bridges, CMC
City Clerk


Approved as to Form

By: John S. Radtke 1/23/09
Deputy City Attorney Date

Date of Commission Action

1/08/09

Regional Transportation Commission
of Southern Nevada

By: 
Lawrence L. Brown III, Chairman

Attest

By: E. Williams for
Toni Michener
Executive Assistant

Approved as to Form

By: 
Zev Kaplan
General Counsel