

**THIRD SUPPLEMENTAL INTERLOCAL CONTRACT
LAS VEGAS WASH –
DECATUR BOULEVARD (CENTENNIAL PARKWAY TO FARM ROAD)**

THIS THIRD SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 12th day of March, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2002 Master Plan Update as Structure Numbers LVMD 2324, LVMD 2450, LVMD 2490 and LVDE 0000, and the 2008 Master Plan Update as Structure Numbers LVMD 2324, 2450, 2490 and LVDE 0000 hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the Interlocal Contract dated August 10, 2006 and Supplemental Interlocal Contracts dated April 12, 2007 and July 12, 2007 were entered into between the DISTRICT and the CITY; and

WHEREAS, the CITY wishes to extend the date of completion.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL paragraph 14 shall be revised to read as follows:

14. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 30, 2011. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

The remainder of the original Interlocal contract dated August 10, 2006, First Supplemental Interlocal Contract dated April 12, 2007, and Second Supplemental Interlocal Contract dated July 12, 2007 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Third Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action


5/20/09


Date of District Action

MARCH 12, 2009

City of Las Vegas


Regional Flood Control District


By: 
Oscar B. Goodman, Mayor

By: 
Lawrence L. Brown, III
Chairman

Attest

Attest

By: 
~~Beverly K. Bridges, CMC~~
~~City Clerk~~ By Vicky Darling, CMC
Acting City Clerk


By: 
Carolyn Frazier
Secretary to the Board

Approved as to form

Approved as to Form

By: John S. Rickella 4/27/09
Deputy City Attorney Date

By:  3/12/09
Christopher Figgins Date
Chief Deputy District Attorney



LAS22E06

EXHIBIT A
LAS VEGAS WASH - DECATUR & ELKHORN, CC 215

OCT 08
(LAS 22E06)