

**THIRD SUPPLEMENTAL INTERLOCAL CONTRACT
FOR LOCAL DRAINAGE IMPROVEMENTS IN
OAKLEY BOULEVARD & TENAYA WAY STORM DRAIN**

THIS THIRD SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 9th day of April, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, an Interlocal Contract for the construction of Local Drainage Improvements for Oakley Boulevard & Tenaya Way Storm Drain was entered into between the DISTRICT and the CITY on July 12, 2007, May 15, 2008 and September 11, 2008; and

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 13 shall be revised to read as follows:

13. The items covered in SECTION II – PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 30, 2010. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the original Interlocal Contract dated July 12, 2007, First Supplemental Interlocal Contract dated May 15, 2008 and Second Supplemental Interlocal Contract dated September 11, 2008 shall remain unchanged.

//

//

//

//

//

//

//

//

IN WITNESS WHEREOF, the Parties have caused this Third Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

Date of District Action

6/17/09

April 9, 2009

City of Las Vegas


Regional Flood Control District


By: 
Oscar B. Goodman, Mayor

By: 
Lawrence L. Brown, III,
Chairman

Attest

Attest


By: 
Beverly K. Bridges, CMC
City Clerk

By: 
Carolyn Frazier
Secretary to the Board


Approved as to Form

Approved as to Form

By: John S. Ridilla 5/16/09
Deputy City Attorney Date

By:  Apr 19, 2009
Christopher Figgins Date
Chief Deputy District Attorney

OAKEY BOULEVARD & TENAYA WAY - STORM DRAIN IMPROVEMENTS





Public Works

N




Legend

- PROPOSED LOCAL FACILITY
- EXISTING LOCAL FACILITY
- EXISTING CCRFCD FACILITY

(DRAWING # SIZE)

- EXISTING INLET
- PROPOSED INLET - 6' DI
- PROPOSED MANHOLE



GIS Maps are normally produced only to meet the needs of the City.
Due to continuous development activity this map is for reference only.
Geographic Information System
Created by Engineering Planning
Tel: (209) 228-8441

EXHIBIT A
LLD04B07

Due to continuous development activity
this map is for reference only.
F:\Map\Engineering_Planning\FloodARCVIEW\Exhibit_Proposed_Facilities_Oakey_Tenaya_11X17

