




Las Vegas

Agenda Item No.: **53.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JUNE 17, 2009

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Third Supplemental Interlocal Contract LAS10Y05 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRCD) to extend the project completion date to December 31, 2009 for the Gowan Lone Mountain System - Cliff Shadows Park, located west of Cliff Shadows Parkway, south of Alexander Road - Ward 4 (Steinman)

Fiscal Impact

☐ **No Impact** ☐ **Augmentation Required**
☐ **Budget Funds Available**

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On September 8, 2005, the Regional Flood Control District entered into an Interlocal Contract with the City of Las Vegas for the construction of the Gowan Lone Mountain System - Cliff Shadows Park project. This Third Supplemental Interlocal Contract will extend the project completion date to December 31, 2009. The Clark County Regional Flood Control District approved this contract at its April 9, 2009 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Third Supplemental Interlocal Contract LAS10Y05

Motion made by GARY REESE to Approve Items 14-84

Passed For: 6; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 1

LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-RICKI Y. BARLOW)