

**THIRD SUPPLEMENTAL INTERLOCAL CONTRACT
GOWAN LONE MOUNTAIN SYSTEM –
CLIFF SHADOWS PARK**

THIS THIRD SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 9th day of April, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as “DISTRICT” and the CITY OF LAS VEGAS, hereinafter referred to as “CITY”.

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those identified in the 2008 Master Plan, Structure Number GOLM 0264 hereinafter referred to as “PROJECT”; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL – paragraph 15 shall be revised to read as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 31, 2009. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

The remainder of the original Interlocal Contract dated September 8, 2005, First Supplemental Interlocal Contract dated August 10, 2006 and Second Supplemental Interlocal Contract dated February 14, 2008 shall remain unchanged.

//

IN WITNESS WHEREOF, the Parties have caused this Third Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action


6/17/09

Date of District Action

April 9, 2009

City of Las Vegas


Regional Flood Control District


By: 
Oscar B. Goodman, Mayor

By: 
Lawrence L. Brown, III,
Chairman

Attest


Attest

By: 
Beverly K. Bridges, CMC
City Clerk

By: 
Carolyn Frazier
Secretary to the Board

Approved as to Form

Approved as to Form

By:  5/6/09
Deputy City Attorney Date



By:  April 9, 2009
Christopher Figgins Date
Chief Deputy District Attorney

Exhibit A

Gowan Lone Mountain System Cliff Shadows Park



Project Number: LAS10Y05