

FIRST SUPPLEMENTAL INTERLOCAL CONTRACT

HORSE DRIVE INTERCHANGE

THIS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 9th day of April, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan Update as Facility Number CN95 0199, 0218, 0257, 0259, 0313, 0318 and 0333 hereinafter referred to as PROJECT; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the City wishes to decrease construction funding.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II - PROJECT COSTS, shall be changed to read as follows

The DISTRICT agrees to fund project costs within the limits specified below:

1. Construction management at a cost not to exceed \$ 428,429.
2. Construction at a cost not to exceed \$ 5,564,978.
3. The total cost of the contract shall not exceed \$ 5,993,407 which includes all of the items described in the paragraphs above.
4. A written request must be made to the DISTRICT and approved by the Board to reallocate funds between phases of the project. No other approval by the Lead Entity is required.

5. A written request must be made to the DISTRICT and a Supplemental Interlocal Contract approved by the Board to increase the total cost of the contract noted above prior to payment of any additional funds.

///

///

///

///

///

///

///

///

///

///

///

///

///

///

///

///

///

///

///

///

IN WITNESS WHEREOF, the Parties have caused this First Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action


Date of District Action


6/17/09

April 9, 2009

City of Las Vegas


Regional Flood Control District


By: 
Oscar B. Goodman, Mayor

By: 
Lawrence L. Brown, III,
Chairman

Attest

Attest

By: 
Beverly K. Bridges, CMC
City Clerk

By: 
Carolyn Frazier
Secretary to the Board

Approved as to Form

Approved as to Form

By:  5/6/09
Deputy City Attorney Date



By:  4/9/2009
Christopher Higgins Date
Chief Deputy District Attorney

Exhibit A

Horse Drive Interchange



Project Number: LAS23C08

LAS23C08