




Las Vegas

Agenda Item No.: **27.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JULY 1, 2009

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Fourth Supplemental Interlocal Contract LAS10V03 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFC) to extend the project design completion date to June 30, 2010 for the Gowan North Channel - Lone Mountain Road (El Capitan Way to the western beltway) located within Lone Mountain Road west of El Capitan Way to the 215-Beltway - Ward 4 (Anthony) and County

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On August 14, 2003 the Clark County Regional Flood Control District approved an Interlocal Contract for design, right-of-way and environmental mitigation associated with the Gowan North Channel - Lone Mountain Road (El Capitan Way to the western beltway). This Fourth Supplemental Interlocal Contract is to extend the project design completion date to June 30, 2010 to allow for project close out. The CCRFC approved this contract at its May 21, 2009 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Fourth Supplemental Interlocal Contract LAS10V03

Motion made by GARY REESE to Approve Items 11-34

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN,
GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)