



Las Vegas

Agenda Item No.: **31.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JULY 1, 2009

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Second Supplemental Interlocal Contract LLD05A08 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCD) to decrease construction funding in the amount of \$370,395 and extend the project completion date to August 11, 2010 for the local drainage improvements in Jones Boulevard - Alta to Borden Storm Drain located within Jones Boulevard, north of Alta Drive to Borden Circle and west in Borden Circle - Ward 1 (Tarkanian)

Fiscal Impact:

☐

No Impact

☐ **Augmentation Required**

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On July 10, 2008 the Clark County Regional Flood Control District entered into an Interlocal Contract with the City of Las Vegas to provide funding for construction of the Jones Boulevard Alta to Borden Storm Drain. This Second Supplemental Interlocal Contract will reduce construction funding in the amount of \$370,395 and extend the project completion date to August 11, 2010. Bids came in lower than anticipated and the contract is being reduced to reflect projected expenditures. Total cost of the project shall not exceed \$742,100. The Clark County Regional Flood Control District approved this contract at its May 21, 2009 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Second Supplemental Interlocal Contract LLD05A08

Motion made by GARY REESE to Approve Items 11-34

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)