




Las Vegas

Agenda Item No.: 33.

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: AUGUST 5, 2009

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Second Supplemental Interlocal Contract LAS22I08 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRCD) to extend the project completion date to August 31, 2010 for the Las Vegas Wash - Decatur Boulevard (Elkhorn Road to Farm Road) - Ward 6 (Ross)

Fiscal Impact

☐
☐

No Impact

Budget Funds Available

☐ **Augmentation Required**

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On July 10, 2008 the Clark County Regional Flood Control District entered into an Interlocal Contract with the City of Las Vegas to provide funding for construction and construction management for the Las Vegas Wash - Decatur Boulevard (Elkhorn Road to Farm Road). This Second Supplemental Interlocal Contract will extend the date of completion to August 31, 2010. This extension is necessary to allow for the close out process.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Second Supplemental Interlocal Contract LAS22I08

Motion made by GARY REESE to Approve Items 13-16, 18-27, 29 and 31-64

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN,
GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)