

SECOND SUPPLEMENTAL INTERLOCAL CONTRACT
LAS VEGAS WASH DECATUR BOULEVARD (ELKHORN ROAD TO FARM
ROAD)

THIS SECOND SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 11th day of June, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and the City of Las Vegas hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan Update as Facility Numbers LVDE 0000 through 0027 hereinafter referred to as PROJECT; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, an Interlocal Contract was entered into between the CITY and the DISTRICT on July 10, 2008, and supplemented February 12, 2009; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL paragraph 15 shall be revised as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to August 31, 2010. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.




EXHIBIT A
LAS VEGAS WASH-DECATUR, ELKHORN ROAD TO FARM ROAD (LAS22I08)

JUNE 2008

F:\Depot\Engineering Planning\ Flood\ Arcview\ EXHIBIT A
 LAS VEGAS WASH-DECATUR, ELKHORN TO FARM


The remainder of the original Interlocal Contract dated July 10, 2008 and Supplemental Interlocal Contract dated February 12, 2009 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

August 5, 2009

City of Las Vegas

By: 
Oscar B. Goodman, Mayor

Attest

By: 
Beverly K. Bridges, CMC
City Clerk


Approved as to form

By: John S. Risulla 6/22/09
Deputy City Attorney Date


Date of District Action

June 11, 2009


Regional Flood Control District

By: 
Lawrence L. Brown, III
Chairman

Attest

By: 
Carolyn Frazier
Secretary to the Board

Approved as to Form

By:  6/12/09
Christopher Figgins Date
Chief Deputy District Attorney