

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 8
ALEXANDER/HUALAPAI, CHEYENNE AVENUE TO CIMARRON ROAD**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 8 made and entered into this 5th day of August, 2009, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the CITY and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as RTC.

W I T N E S S E T H

WHEREAS, RTC approved an Interlocal Contract on October 11, 2001, and supplemental interlocal contracts on March 13, 2003, February 12, 2004, July 8, 2004, October 13, 2005, October 12, 2006, and March 12, 2007 for a project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Alexander/Hualapai, Cheyenne Avenue to Cimarron Road, hereinafter referred to as Project, being located totally within the CITY; and

WHEREAS, the RTC previously granted "Authorization to Proceed" for construction, engineering, right-of-way acquisition and right-of-way other; and,

WHEREAS, the CITY desires to decrease funding for the Project.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the Project as follows:

SECTION II – PROJECT COSTS: shall be revised to read as follows:

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for engineering, right-of-way acquisition and right-of-way other shall not exceed \$7,223,000.
2. The City will be issued a revised "Authorization to Proceed" for construction at a cost not to exceed \$5,382,000 engineering at a cost not to exceed \$1,174,000, right-of-way acquisitions at a cost not to exceed \$562,000, and right-of-way other at a cost not to exceed \$105,000 at the time written Authorization to Proceed is received from the RTC. The "Revised Authorization to Proceed" shall state a specific amount within the total estimated cost of the Project and, upon approval by the RTC, only that amount shall be encumbered and allocated.

The remainder of the Interlocal Contract dated October 11, 2001 and supplemental interlocal contracts dated March 13, 2003, February 12, 2004, July 8, 2004, October 13, 2005, October 12, 2006, and March 12, 2007 shall remain unchanged.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 7 is effective as of the date first set forth above.

Date of Commission Action:

6/11/09

REGIONAL TRANSPORTATION COMMISSION

BY: Lawrence L. Brown III
LAWRENCE L. BROWN III, Chairman

Attest:

Lisa Magnusson
LISA MAGNUSSON, Executive Assistant

Approved as to Form and Legality:

Zev Kaplan
ZEV KAPLAN, General Counsel

Date of Council Action:

August 5, 2009

CITY OF LAS VEGAS

BY: Gary Reese
OSCAR B. GOODMAN, Mayor
Gary Reese, Mayor Pro-Tem

Attest:

Beverly K. Bridges
BEVERLY K. BRIDGES, CMC
City Clerk

Approved as to Form and Legality:

John S. Ridella 6/22/09
Deputy City Attorney Date