

CITY OF LAS VEGAS CONTRACT MODIFICATION

DATE: _____

BID# 09.1730.29-LED

PURCHASE ORDER #: 270000

SUPPLEMENT: _____

MODIFICATION #1

NAME AND ADDRESS OF CONTRACTOR: Williams Brother, Inc.

CONTRACT DESCRIPTION: This project consists of constructing an intermodal trail system in the Las Vegas Wash Corridor from Owens Avenue to Stewart Avenue. It is a shared, multi-use facility for non-motorized traffic including bicycles, pedestrians and skaters. Rest areas are provided with benches, trees, fitness equipment, drinking fountains, dog waste stations and trash receptacles. Lighting will be installed along portions of the trail.

DESCRIPTION AND REASON FOR MODIFICATION: Contract Modification is necessary to cover changes to original scope of work including riprap slope protection requirements along the Las Vegas Wash. Additional riprap is necessary to stabilize areas disrupted by construction work. Additional work includes survey work, unexpected utility conflicts, unexpected material (concrete) removal and replacement, light fixture modifications including house side shields and vandal guards, unexpected tree removal, additional electrical work, additional signage, and modification to trail alignment at Lamb Boulevard that includes additional amenities.

PRICE OF THIS MODIFICATION (WRITTEN): Four hundred and fifty thousand DOLLARS: \$450,000

TOTAL TIME EXTENSION FOR THIS MODIFICATION (WRITTEN): zero

DAYS: 0

ORIGINAL COMPLETION DATE: February 11, 2010

NEW COMPLETION DATE: same

PRICE OF ORIGINAL CONTRACT: \$2,019,784.50

PRICE OF ALL PREVIOUS MODIFICATIONS: \$0 (# _____ through _____)

PRICE OF THIS MODIFICATION: \$450,000

PRICE OF CONTRACT (INCLUDING THIS MODIFICATION):.. \$2,469,784.50

1. ALL OTHER TERMS, CONDITIONS, AND SPECIFICATIONS OF THIS CONTRACT, INCLUDING PREVIOUS MODIFICATION(S), IF ANY, REMAIN THE SAME.


THE CITY OF LAS VEGAS AND THE CONTRACTOR NAMED ABOVE DO MUTUALLY AGREE TO THIS CONTRACT IN STRICT ACCORDANCE WITH THE TERMS AS STATED ABOVE. IN WITNESS WHEREOF, THE PARTIES HERETO HAVE EXECUTED THIS MODIFICATION AS OF THE APPROVAL DATE OF THIS MODIFICATION.

APPROVED AS TO FORM:

WILLIAMS BROTHER, INC.


(NAME OF CONTRACTOR)

BY

9/17/09
DATE

PRESIDENT

(TITLE)


(SIGNATURE)9/17/09
(DATE)

ATTEST: _____

(CITY CLERK)

(DATE)

PURCHASING AND CONTRACTS MANAGER

CITY OF LAS VEGAS CONTRACT MODIFICATION

DATE: _____

BID# 09.1730.29-LED

PURCHASE ORDER #: 270000

SUPPLEMENT: _____

MODIFICATION #1

NAME AND ADDRESS OF CONTRACTOR: Williams Brother, Inc.

CONTRACT DESCRIPTION: This project consists of constructing an intermodal trail system in the Las Vegas Wash Corridor from Owens Avenue to Stewart Avenue. It is a shared, multi-use facility for non-motorized traffic including bicycles, pedestrians and skaters. Rest areas are provided with benches, trees, fitness equipment, drinking fountains, dog waste stations and trash receptacles. Lighting will be installed along portions of the trail.

DESCRIPTION AND REASON FOR MODIFICATION: Contract Modification is necessary to cover changes to original scope of work including riprap slope protection requirements along the Las Vegas Wash. Additional riprap is necessary to stabilize areas disrupted by construction work. Additional work includes survey work, unexpected utility conflicts, unexpected material (concrete) removal and replacement, light fixture modifications including house side shields and vandal guards, unexpected tree removal, additional electrical work, additional signage, and modification to trail alignment at Lamb Boulevard that includes additional amenities.

PRICE OF THIS MODIFICATION (WRITTEN): Four hundred and fifty thousand DOLLARS: \$450,000

TOTAL TIME EXTENSION FOR THIS MODIFICATION (WRITTEN): zero

DAYS: 0

ORIGINAL COMPLETION DATE: February 11, 2010

NEW COMPLETION DATE: same

PRICE OF ORIGINAL CONTRACT: \$2,019,784.50

PRICE OF ALL PREVIOUS MODIFICATIONS: \$0 (# _____ through _____)

PRICE OF THIS MODIFICATION: \$450,000

PRICE OF CONTRACT (INCLUDING THIS MODIFICATION):.. \$2,469,784.50

1. ALL OTHER TERMS, CONDITIONS, AND SPECIFICATIONS OF THIS CONTRACT, INCLUDING PREVIOUS MODIFICATION(S), IF ANY, REMAIN THE SAME.


THE CITY OF LAS VEGAS AND THE CONTRACTOR NAMED ABOVE DO MUTUALLY AGREE TO THIS CONTRACT IN STRICT ACCORDANCE WITH THE TERMS AS STATED ABOVE. IN WITNESS WHEREOF, THE PARTIES HERETO HAVE EXECUTED THIS MODIFICATION AS OF THE APPROVAL DATE OF THIS MODIFICATION.

APPROVED AS TO FORM:

WILLIAMS BROTHER, INC.

(NAME OF CONTRACTOR)

BY



DATE

9/17/09

PRESIDENT

(TITLE)



(SIGNATURE)

9/17/09

(DATE)

ATTEST: _____

(CITY CLERK)

(DATE)

PURCHASING AND CONTRACTS MANAGER