

CITY OF LAS VEGAS CONTRACT MODIFICATION

DATE: September 14, 2009BID# 06.1762.01-LEDPURCHASE ORDER #: 236222

SUPPLEMENT: _____

MODIFICATION #: 1

NAME AND ADDRESS OF CONTRACTOR: Mikon Construction Company, Inc.
4245 W. Reno Ave
Las Vegas, NV 89118

CONTRACT DESCRIPTION: 2009 Concrete Replacement & Asphalt Patching

DESCRIPTION AND REASON FOR MODIFICATION: Perform ADA accessibility construction improvements, which was not included in the current fiscal year work plan.

CONTRACT CONTINGENCY AMOUNT: \$0.00

REMAINING: \$0.00

PRICE OF THIS MODIFICATION (WRITTEN): FIVE HUNDRED THOUSAND DOLLARS

DOLLARS: \$500,000.00

TOTAL TIME EXTENSION FOR THIS MODIFICATION (WRITTEN): Zero

DAYS: 0

ORIGINAL COMPLETION DATE: 3/31/10NEW COMPLETION DATE: 3/31/10

PRICE OF ORIGINAL CONTRACT: \$3,300,000.00

PRICE OF ALL PREVIOUS MODIFICATIONS: \$0.00 (# _____ through _____)

PRICE OF THIS MODIFICATION: \$500,000.00

PRICE OF CONTRACT (INCLUDING THIS MODIFICATION):... \$3,800,000.00

1. ALL OTHER TERMS, CONDITIONS, AND SPECIFICATIONS OF THIS CONTRACT, INCLUDING PREVIOUS MODIFICATION(S), IF ANY, REMAIN THE SAME.

THE CITY OF LAS VEGAS AND THE CONTRACTOR NAMED ABOVE DO MUTUALLY AGREE TO THIS CONTRACT IN STRICT ACCORDANCE WITH THE TERMS AS STATED ABOVE. IN WITNESS WHEREOF, THE PARTIES HERETO HAVE EXECUTED THIS MODIFICATION AS OF THE APPROVAL DATE OF THIS MODIFICATION.

APPROVED:

PURCHASING AND CONTRACTS MANAGER

(SIGNATURE)

(DATE)

ATTEST: _____

(CITY CLERK)

APPROVED AS TO FORM:

(SIGNATURE)

(DATE)

Mikon Construction
(NAME OF CONTRACTOR)

BY _____

DATE

Project Manager
(TITLE)