

CITY OF LAS VEGAS CONTRACT MODIFICATION

DATE: September 14, 2009BID# 09.1762.01-TRFPURCHASE ORDER #: 268798

SUPPLEMENT: _____

MODIFICATION #: 1

NAME AND ADDRESS OF CONTRACTOR: American Asphalt & Grading Company
3624 Goldfield St
North Las Vegas, NV 89032

CONTRACT DESCRIPTION: 2009 Annual Slurry SealDESCRIPTION AND REASON FOR MODIFICATION: Perform additional Slurry Seal work to complete the current fiscal year work plan.CONTRACT CONTINGENCY AMOUNT: \$0.00REMAINING: \$0.00PRICE OF THIS MODIFICATION (WRITTEN): FOUR HUNDRED THOUSAND DOLLARS DOLLARS: \$400,000.00TOTAL TIME EXTENSION FOR THIS MODIFICATION (WRITTEN): Zero # DAYS: 0ORIGINAL COMPLETION DATE: 3/31/10NEW COMPLETION DATE: 3/31/10PRICE OF ORIGINAL CONTRACT: \$3,000,000.00PRICE OF ALL PREVIOUS MODIFICATIONS: \$0.00 (# _____ through _____)PRICE OF THIS MODIFICATION: \$400,000.00PRICE OF CONTRACT (INCLUDING THIS MODIFICATION):.. \$3,400,000.00

1. ALL OTHER TERMS, CONDITIONS, AND SPECIFICATIONS OF THIS CONTRACT, INCLUDING PREVIOUS
MODIFICATION(S), IF ANY, REMAIN THE SAME.

THE CITY OF LAS VEGAS AND THE CONTRACTOR NAMED ABOVE DO MUTUALLY AGREE TO THIS CONTRACT IN STRICT
ACCORDANCE WITH THE TERMS AS STATED ABOVE. IN WITNESS WHEREOF, THE PARTIES HERETO HAVE EXECUTED THIS
MODIFICATION AS OF THE APPROVAL DATE OF THIS MODIFICATION.

APPROVED: _____

PURCHASING AND CONTRACTS MANAGER

American Asphalt and Grading Co.
(NAME OF CONTRACTOR)

BY [Signature] DATE 9/14/09

VP Purchasing Manager
(TITLE)

(SIGNATURE)

(DATE)

ATTEST: _____

(CITY CLERK)

APPROVED AS TO FORM:

John S. Ridella
(SIGNATURE)

9/16/09
(DATE)