

**MODIFICATION NO. 2
ORDERING AGREEMENT
SOIL REMEDIATION SERVICES**

THIS MODIFICATION NO. 2 is being entered into this _____ day of _____, 2009, by and between the CITY OF LAS VEGAS (hereinafter, "City"), a municipal corporation within the State of Nevada having its principal office at 400 Stewart Avenue, Las Vegas, Nevada 89101, and LAS VEGAS PAVING CORPORATION. (hereinafter, "Company") having its principal office at 4420 South Decatur Boulevard, Las Vegas, Nevada 89103.

The purpose of the Modification is to increase the Ordering Limitation by Two Million Nine Hundred Thousand Dollars (\$2,900,000).

The Contract between the City and the Company dated July 18, 2007, and its Modification No. 1 dated February 6, 2008, are hereby modified as follows:

1. B-6 Ordering Limitations

DELETE:

The maximum amount that can be ordered under this Agreement is One Million Three Hundred Ninety Eight Thousand Seven Hundred Fifty Dollars (\$1,398,750).

REPLACE WITH:

The maximum amount that can be ordered under this Agreement is Four Million Two Hundred Ninety Eight Thousand Seven Hundred Fifty Dollars (\$4,298,750).

2. Counterpart Signatures

ADD:

E-19 Counterpart Signatures

This Contract may be executed in counterparts. All such counterparts will constitute the same contract and the signature of any party to any counterpart will be deemed a signature to, and may be appended to, any other counterpart. Executed copies hereof may be delivered by facsimile or e-mail and upon receipt will be deemed originals and binding upon the parties hereto, regardless of whether originals are delivered thereafter.

3. General

In the event of any conflict between the Contract as previously modified and this modification, the provisions of Modification No. 2 take precedence. All other contract terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties hereto have caused this Modification No. 1 to be executed by their duly authorized representatives.

CITY OF LAS VEGAS

KATHLEEN C. RAINEY, Manager
Purchasing and Contracts

"City"

ATTEST:

BEVERLY K. BRIDGES, CMC
City Clerk

APPROVED AS TO FORM:

Robert J. Gilrain 8-17-09
Date

LAS VEGAS PAVING CORPORATION

David C. Breault

"Company"