

CITY OF LAS VEGAS CONTRACT MODIFICATION

DATE: October 28, 2009BID# 09.1730.11-DCPURCHASE ORDER #: 266400

SUPPLEMENT: _____

MODIFICATION #1

NAME AND ADDRESS OF CONTRACTOR: **Diamond Construction**
1140 Wigwam Parkway
Henderson, Nevada 89074

CONTRACT DESCRIPTION: **Rampart Trail Phase I/II & Angel Park Trailhead - Project work generally consists of constructing approximately 13,600 linear feet of a multi-use trail and a trail head. The work consists of general civil construction including: grading; placing asphaltic concrete and portland cement concrete paving, irrigation and landscaping work; installing electrical power supply pedestals; installing pedestrian lighting; installing fences, gates, barriers and bollards; and installing general trail and trailhead facilities. Project work also consists of the construction of a 135 foot long pedestrian bridge.**

DESCRIPTION AND REASON FOR MODIFICATION: **Contract Modification is necessary to cover changes to the original scope of work including: cut-off walls and riprap slope protection to protect the proposed pedestrian bridge where it crosses an existing flood control channel. During construction it was determined that riprap was needed along the channel for 200 feet upstream of the pedestrian bridge to reinforce the natural drainage and protect the new bridge structure. Other modifications include a short-span pedestrian bridge to cross an existing drainage path; trail realignment to meet regional flood control concerns along the Angel Park detention basin; and trail realignment in areas adjacent to the Angel Park Golf Course and the proposed Queensridge development as part of coordination with those businesses. Additional work also includes: unexpected utility conflicts and utility service extensions; unexpected retaining wall and drainage installation; and unexpected landscaping, curbing, and fencing modifications.**

PRICE OF THIS MODIFICATION (WRITTEN): **Four Hundred Thousand DOLLARS: \$400,000**

TOTAL TIME EXTENSION FOR THIS MODIFICATION (WRITTEN): **zero**

DAYS: **0**ORIGINAL COMPLETION DATE: **January 12, 2010**NEW COMPLETION DATE: **same**PRICE OF ORIGINAL CONTRACT: **\$4,044,171.00**

PRICE OF ALL PREVIOUS MODIFICATIONS: \$0 (# _____ through _____)

PRICE OF THIS MODIFICATION: **\$400,000.00**PRICE OF CONTRACT (INCLUDING THIS MODIFICATION):... **\$4,444,171.00**


1. ALL OTHER TERMS, CONDITIONS, AND SPECIFICATIONS OF THIS CONTRACT, INCLUDING PREVIOUS MODIFICATION(S), IF ANY, REMAIN THE SAME.

THE CITY OF LAS VEGAS AND THE CONTRACTOR NAMED ABOVE DO MUTUALLY AGREE TO THIS CONTRACT IN STRICT ACCORDANCE WITH THE TERMS AS STATED ABOVE. IN WITNESS WHEREOF, THE PARTIES HERETO HAVE EXECUTED THIS MODIFICATION AS OF THE APPROVAL DATE OF THIS MODIFICATION.


APPROVED AS TO FORM:

Diamond Construction

BY


Brian Lafuze10/29/09
DATE

Project Manager


(SIGNATURE)11/2/09

(DATE)

ATTEST:

(CITY CLERK)

(DATE)

PURCHASING AND CONTRACTS MANAGER