




*Las Vegas*

Agenda Item No.: **43.**

**AGENDA SUMMARY PAGE**  
**CITY COUNCIL MEETING OF: NOVEMBER 18, 2009**

**DEPARTMENT: PUBLIC WORKS**  
**DIRECTOR: JORGE CERVANTES**

☒ **Consent**   ☐ **Discussion**

**SUBJECT:**

Approval of Supplemental Interlocal Contract 484b between the City of Las Vegas and the Regional Transportation Commission of Southern Nevada (RTC) to extend the project completion date to November 30, 2014 and increase project funding for the traffic capacity improvements at the intersection of Lamb Boulevard and Charleston Boulevard (\$1,127,000 - RTC) - Ward 3 (Reese)

**Fiscal Impact**

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

**Amount:** \$1,127,000

**Funding Source:** RTC

**Dept./Division:** PW/City Engineer

**PURPOSE/BACKGROUND:**

The City of Las Vegas entered into an Interlocal Contract with the Regional Transportation Commission (RTC) on September 9, 2004 and December 11, 2008 for traffic improvements at the intersection of Charleston Boulevard and Lamb Boulevard. This Supplemental Interlocal Contract 484b will extend the project completion date to November 30, 2014 and increase project funding in the amount of \$1,127,000. Total cost of the contract shall not exceed \$4,357,000. The Regional Transportation Commission of Southern Nevada approved this contract at its October 8, 2009 Board meeting.

**RECOMMENDATION:**

Approval

**BACKUP DOCUMENTATION:**

Supplemental Interlocal Contract 484b

Motion made by GARY REESE to Approve Items 13 and 14, 16-44 and 47

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)