

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2
BUS TURNOUT PROJECT- FISCAL YEAR 2006**

CONTRACT # 522b

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2 made and entered into this 16TH day of December, 2009 by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the "CITY", and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as the "RTC".

WITNESSETH

WHEREAS, a Project for the installation of bus turnouts including right-of-way acquisition, construction of bus turnout, passenger loading pad, ADA accessibility, utility relocation, retaining walls, landscaping, sign relocation, driveways relocation, storm drain drop inlets relocation along Decatur Boulevard between Meadows Lane and Sahara Avenue, which is wholly within the CITY, has been approved by the RTC; and

WHEREAS, the parties have executed an Interlocal Contract dated November 10, 2005 and supplemental interlocal contract dated December 11, 2008; and

WHEREAS, the CITY desires to reduce total project funding and extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, the RTC authorizes the CITY to proceed with the PROJECT as it is mutually understood and agrees as follows.

SECTION II – PROJECT COSTS shall be revised to read as follows:

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for engineering, right-of-way acquisition and right-of-way other shall not exceed \$1,440,000.

SECTION III – GENERAL paragraph 7 shall be revised to read as follows:

7. The project must be completed to the satisfaction of the RTC prior to December 31, 2015. The RTC may at any time thereafter grant time extensions or terminate this Contract and require all sums advanced to the CITY be reimbursed.

The remainder of the Interlocal Contract dated November 10, 2005 and supplemental interlocal contract dated December 11, 2008 shall remain unchanged.

IN WITNESS WHEREOF, this SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2 is effective as of the date first set forth above.

///

///

Date of Commission Action:

10/8/09

REGIONAL TRANSPORTATION COMMISSION

BY: Laurence L. Brown III
LAWRENCE L. BROWN III, Chairman

Attest:

Lisa Magnusson
LISA MAGNUSSON, Executive Assistant

Approved as to Form and Legality:

Zev Kaplan
ZEV KAPLAN, General Counsel

Date of Council Action:

12/16/09

CITY OF LAS VEGAS

BY: Gary Reese
~~OSCAR B. GOODMAN, Mayor~~
Gary Reese, Mayor Pro-Tem

Attest:

Vicky Skilbred
~~BEVERLY K. BRIDGES, CMC~~
~~City Clerk~~ By: Vicky Skilbred, CMC
Acting City Clerk

Approved as to Form and Legality:

John S. Rickula 10/19/09
Deputy City Attorney Date