

**THIRD SUPPLEMENTAL INTERLOCAL CONTRACT
LAS VEGAS WASH – ELKHORN ROAD, RAINBOW BOULEVARD TO
TORREY PINES DRIVE**

THIS THIRD SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 14th day of February, 2010 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and the City of Las Vegas hereinafter referred to as "CITY".

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan, as Facility Number LVMD 2507, hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the Interlocal Contract dated November 8, 2007, and Supplemental Interlocal Contracts dated April 10, 2008 and January 8, 2009 were entered into between the DISTRICT and the CITY; and

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL paragraph 15 shall be revised as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 24, 2011. The DISTRICT may, at any

time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

All other section of the Interlocal contracts dated November 8, 2007, April 10, 2008 and January 8, 2009 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

April 7, 2010

Date of District Action

February 11, 2010

City of Las Vegas

Regional Flood Control District

By:

Oscar B. Goodman
Oscar B. Goodman, Mayor

By:

Lawrence L. Brown III
LAWRENCE L. BROWN, III,
Chairman

Attest

Attest

By:

Beverly K. Bridges
Beverly K. Bridges, MMC
City Clerk

By:

Carolyn Frazier
Carolyn Frazier
Secretary to the Board

Approved as to form

Approved as to Form


By:

John S. Ridella 2/26/10
Deputy City Attorney Date


By:

Christopher Figgins Feb 19 2010
Christopher Figgins Date
Chief Deputy District Attorney

EXHIBIT A
LAS VEGAS WASH - ELKHORN, RAINBOW BLVD. TO TORREY PINES
(LAS22H07)



LEGEND
--- FUTURE REGIONAL FACILITY
--- PROPOSED REGIONAL STORM DRAIN FACILITY



Due to continuous development activity
this map is for reference only.

4000\Engineering_Planning\Road\ARC\VIEW\ndbr1A - Las Vegas Wash - Elkhorn, Rainbow Blvd to Torrey Pines Dr. (LAS22H07)_01132010.mxd