

SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4
LAMB BOULEVARD/CHARLESTON BOULEVARD TRAFFIC IMPROVEMENTS

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4, made and entered into this _____ day of _____, 2010 by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the "CITY", County of Clark, a political subdivision of the State of Nevada hereinafter referred to as "COUNTY" and the Regional Transportation Commission of Southern Nevada hereinafter referred to as the "RTC".

WITNESSETH

WHEREAS, a Project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Lamb Boulevard/Charleston Boulevard traffic capacity enhancements located partially within the CITY and partially within the COUNTY, has been approved by the RTC.

WHEREAS, the parties have executed an Interlocal Contract dated September 9, 2004 and supplemental interlocal contracts dated December 11, 2008, October 8, 2009 and December 10, 2009; and

WHEREAS, the RTC previously granted "Authorization to Proceed" for engineering and right-of way other; and,

WHEREAS, the CITY wishes to decrease project funding.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, the RTC authorizes the CITY to proceed with the PROJECT as it is mutually understood and agrees as follows.

SECTION II – PROJECT COSTS: shall be revised to read as follows:

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for engineering, right-of-way acquisition and right-of-way other shall not exceed \$816,000.
2. The CITY will be issued a revised "Authorization to Proceed" for engineering design at a cost not to exceed \$776,000, and right-of-way other at a cost not to exceed \$40,000 at the time written Authorization to Proceed is received from the RTC. The "Revised Authorization to Proceed" shall state a specific amount within the total estimated cost of the Project and, upon approval by the RTC, only that amount shall be encumbered and allocated.
3. A written request must be made to the RTC and an additional supplemental interlocal contract approved to allow exceptions to the adopted policies and procedures of the RTC or the amount noted above prior to payment of any additional funds.

RTC may at any time thereafter grant time extensions or terminate this Contract and require all sums advanced to the CITY be reimbursed.

The remainder of the Interlocal Contract dated September 9, 2004 and supplemental interlocal contracts dated December 11, 2008, October 8, 2009 and December 10, 2009 shall remain unchanged.

///

///

///

///

///

///

///

///

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 4 is effective as of the date first set forth above.

Date of Commission Action:

3/11/2010

REGIONAL TRANSPORTATION COMMISSION

BY: Lawrence L. Brown III
LAWRENCE L. BROWN III, Chairman

Attest:

Lisa Magnusson
LISA MAGNUSSON, Executive Assistant

Approved as to Form and Legality:

Zev Kaplan
ZEV KAPLAN, General Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY: _____
OSCAR B. GOODMAN, Mayor

Attest:

BEVERLY K. BRIDGES, MMC
City Clerk

Approved as to Form and Legality:

John S. Ridilla
Deputy City Attorney

John S. Ridilla 3/23/10
Deputy City Attorney Date

Date of Commission Action:

CLARK COUNTY BOARD OF COMMISSIONERS

BY: _____
RORY REID, Chairman

Attest:

Diana Alba
County Clerk