

**SUPPLEMENTAL INTERLOCAL CONTRACT NO.4
DECATUR BOULEVARD, MEADOWS LANE TO SAHARA AVENUE**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4 made and entered into this _____ day of _____, 2010 by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the "CITY" and the Regional Transportation Commission of Southern Nevada hereinafter referred to as "RTC".

WITNESSETH

WHEREAS, RTC approved an Interlocal Contract on November 10, 2005 and a supplemental interlocal contracts on January 8, 2009, February 12, 2009 and June 11, 2009 for a project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Decatur Boulevard, Meadows Lane to Sahara Avenue, being located wholly within the CITY; and

WHEREAS, the RTC previously granted "Authorization to Proceed" for construction, engineering, right-of-way acquisition, and right-of-way other; and,

WHEREAS, the CITY desires to decrease funding for the Project.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the Project as follows:

SECTION II – PROJECT COSTS

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for construction, engineering design, contract administration, surveying, inspection, testing, right-of-way engineering, right-of-way negotiations and acquisition and utility relocation shall not exceed \$3,319,000 which includes all of the above items.
2. The City will be issued a revised "Authorization to Proceed" for construction at a cost not to exceed \$1,735,000, engineering design at a cost not to exceed \$835,000, right-of-way acquisitions at a cost not to exceed \$659,000, and right-of-way other at a cost not to exceed \$90,000 at the time written Authorization to Proceed is received from the RTC. The "Revised Authorization to Proceed" shall state a specific amount within the total estimated cost of the Project and, upon approval by the RTC, only that amount shall be encumbered and allocated.

The remainder of the Interlocal Contract dated November 10, 2005 and supplemental interlocal contracts dated January 8, 2009, February 12, 2009 and June 11, 2009 shall remain unchanged.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 4 is effective as of the date first set forth above.

Date of Commission Action:

3/11/2010

REGIONAL TRANSPORTATION COMMISSION

BY:

Lawrence L. Brown III
LAWRENCE L. BROWN III, Chairman

Attest:

Lisa Magnusson
LISA MAGNUSSON, Executive Assistant

Approved as to Form and Legality:

Zey Kaplan
ZEY KAPLAN, General Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

Oscar B. Goodman
OSCAR B. GOODMAN, Mayor

Attest:

Beverly K. Bridges, MMC
City Clerk

Approved as to Form and Legality:

John S. Ridilla
Deputy City Attorney

3/23/10
Date

John S. Ridilla
Deputy City Attorney