

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4
CENTENNIAL PARKWAY / GRAND MONTECITO PARKWAY
TRAFFIC IMPROVEMENTS**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4 made and entered into this 19TH day of May, 2010 by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the "CITY" and the Regional Transportation Commission of Southern Nevada hereinafter referred to as "RTC".

WITNESSETH

WHEREAS, RTC approved an Interlocal Contract on April 12, 2007 and supplemental interlocal contracts on April 9, 2009, June 11, 2009 and March 11, 2010 for a project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Centennial Parkway / Grand Montecito Parkway Traffic Improvements, being located wholly within the CITY; and

WHEREAS, the RTC previously granted "Authorization to Proceed" for construction, engineering, right-of-way acquisition, and right-of-way other; and,

WHEREAS, the CITY desires to increase total project funding.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the Project as follows:

SECTION II - PROJECT COSTS shall be revised to read as follows:

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for construction, engineering, right-of-way acquisition, and right-of-way other shall not exceed \$252,000 which includes all of the above.
2. The City will be issued a revised "Authorization to Proceed" for construction at a cost not to exceed \$67,000, engineering design at a cost not to exceed \$17,500, right-of-way acquisitions at a cost not to exceed \$162,500, and right-of-way other at a cost not to exceed \$5,000 at the time written Authorization to Proceed is received from the RTC. The "Revised Authorization to Proceed" shall state a specific amount within the total estimated cost of the Project and, upon approval by the RTC, only that amount shall be encumbered and allocated.

3. A written request must be made to the RTC and an additional supplemental interlocal contract approved to allow exceptions to the adopted policies and procedures of the RTC or the amount noted above prior to payment of any additional funds.

The remainder of the Interlocal Contract dated April 12, 2007 and supplemental interlocal contracts dated April 9, 2009, June 11, 2009 and March 11, 2010 shall remain unchanged.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 4 is effective as of the date first set forth above.

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

4/8/2010

BY: Lawrence L. Brown III
LAWRENCE L. BROWN III, Chairman

Attest:

Lisa Magnusson
LISA MAGNUSSON, Executive Assistant

Approved as to Form and Legality:

Zev Kaplan
ZEV KAPLAN, General Counsel

Date of Council Action:

CITY OF LAS VEGAS

May 19, 2010

BY: Oscar B. Goodman
OSCAR B. GOODMAN, Mayor

Attest:

Vicky Skilbred
~~BEVERLY K. BRIDGES, MMC~~
~~City Clerk~~ By: Vicky Skilbred, CMC
Acting City Clerk

Approved as to Form and Legality:

John S. Ridilla
Deputy City Attorney
John S. Ridilla
Deputy City Attorney

4/27/10
Date