

Amendment No. 1 to
Highway Agreement No. PR121-09-050

This Amendment is made and entered into this 30th day of June, 2010, between the State of Nevada, Department of Transportation, hereinafter referred to as the DEPARTMENT, and City of Las Vegas, 400 Stewart St. 4th Floor, Las Vegas, NV 89101, hereinafter referred to as the CITY

WITNESSETH:

WHEREAS, on, May 21, 2009 the Parties entered into Agreement No. PR121-09-050 for the DEPARTMENT to delegate authority to the CITY to design, advertise, award, and manage construction of ITS improvements on Rancho Road from Sahara Ave to Rainbow Road, located in Las Vegas, Nevada; and

WHEREAS, the termination date is amended due to time needed to complete the project.

WHEREAS, the Parties hereto desire to make certain amendments to Agreement No. PR121-09-050.

NOW, THEREFORE, the Parties agree as follows:


- A. The termination date referenced in Article III, Paragraph 1, shall be changed from June 30, 2010 to June 30, 2012.
- B. All of the other provisions of Agreement No. PR121-09-050, dated May 21, 2009, shall remain in full force and effect as if set forth herein.

IN WITNESS WHEREOF, the above named Parties have hereunto set their hands and executed this Amendment on the date first written above.


City of Las Vegas


Oscar B. Goodman
Mayor, City of Las Vegas

Attest



Beverly K. Bridges, MMC
City Clerk

Approved as to Form:


John S. Ridilla
Deputy City Attorney

John S. Ridilla
Deputy City Attorney


STATE OF NEVADA, acting by and through
its DEPARTMENT OF TRANSPORTATION


Director


Reviewed:


Richard Nelson Asst. Director, Operations

Recommended:


Bill Hoffman, Division Head, Maintenance and
Operations

Approved as to Legality and Form:


Deputy Attorney General