



Las Vegas

Agenda Item No.: **39.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JULY 7, 2010

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Fourth Supplemental Interlocal Contract LAS24B06 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRCD) to extend the construction project completion date to June 30, 2012 for the Gowan North Channel - Lone Mountain Road (El Capitan Way to the Western Beltway) located within Lone Mountain Road west of El Capitan Way to the 21st Beltway - Ward 4 (Anthony)

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

The City of Las Vegas entered into an Interlocal Contract with the Clark County Regional Flood Control District on January 12, 2006 and Supplemental Interlocal Contracts dated December 14, 2006, November 13, 2008, and May 21, 2009 to construct the Gowan North Channel - Lone Mountain Road (El Capitan Way to the Western Beltway) project. This Fourth Supplemental Interlocal Contract will extend the construction project completion date to June 30, 2012. The Clark County Regional Flood Control District approved this contract at their May 20, 2010 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Fourth Supplemental Interlocal Contract LAS24B06

Motion made by GARY REESE to Approve Consent Agenda except item(s) 14, 21, 23, 24, 30, 40 and 41

Passed For: 6; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 1

RICKI Y. BARLOW, LOIS TARKANIAN, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-STEVE WOLFSON)