

SECOND SUPPLEMENTAL INTERLOCAL CONTRACT

ALTA PARALLEL SYSTEM

THIS SECOND SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 30th day of May, 2010 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan Update, as facilities LCLO 0000, LCLO 0008, LCLO 0054, MEAL 0100, MEAL 0130, MEAL 0209, MEAL 0256, MEAL 0258 and LCCH 0513 hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, an Interlocal Contract was entered into between the DISTRICT and the CITY on November 13, 2008 and May 21, 2009; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the City wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 15 shall be revised to read as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 24, 2012. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.


The remainder of the Interlocal Contract dated November 13, 2008 and First Supplemental Interlocal Contract dated May 21, 2009 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Second Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

July 7, 2010

City of Las Vegas

By: 
Oscar B. Goodman, Mayor


Date of District Action

May 20, 2010


Regional Flood Control District

By: 
LAWRENCE L. BROWN, III,
Chairman


Attest

By: 
Beverly K. Bridges, MMC
City Clerk

Attest

By: 
Carolyn Frazier
Secretary to the Board

Approved as to form

By:  6/1/10
Deputy City Attorney Date

Approved as to Form

By:  5/20/10
Christopher Figgins Date
Chief Deputy District Attorney



LEGEND

- EXISTING CCRFCD FACILITY
- PROPOSED LOCAL FACILITY
- PROPOSED CCRFCD FACILITY
- PROPOSED REGIONAL DETENTION BASIN





EXHIBIT A - ALTA PARALLEL SYSTEM (LAS05H08)

Due to continuous development activity this map is for reference only.

\\chp\engineering\planning\LAS05H08\LAS05H08.dwg - AutoCAD 2014 - LAS05H08.dwg