

THIRD SUPPLEMENTAL INTERLOCAL CONTRACT
LAS VEGAS WASH - DECATUR BOULEVARD (ELKHORN ROAD TO FARM
ROAD)

THIS THIRD SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 8th day of July, 2010 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and the City of Las Vegas hereinafter referred to as "CITY".

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan Update as Facility Numbers LVDE 0000, 0003 and 0027 hereinafter referred to as PROJECT; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, an Interlocal Contract was entered into between the CITY and the DISTRICT on July 10, 2008, First Supplemental on February 12, 2009, and a Second Supplemental on June 11, 2009; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL paragraph 15 shall be revised as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 30, 2012. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the original Interlocal Contract dated July 10, 2008, First Supplemental Interlocal Contract dated February 12, 2009 and Second Supplemental Interlocal Contract dated June 11, 2009 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Third Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action


8/18/2010


Date of District Action

July 8, 2010

City of Las Vegas


Regional Flood Control District


By: 
Oscar B. Goodman, Mayor

By: 
Lawrence L. Brown, III
Chairman

Attest


Attest

By: 
~~Beverly K. Bridges, MMC~~
~~City Clerk~~ By: Vicky Skelbred, CMC
Acting City Clerk

By: 
Carolyn Frazier
Secretary to the Board

Approved as to form

Approved as to Form

By:  7/21/10
Deputy City Attorney Date
John S. Ridilla
Deputy City Attorney

By:  7/8/2010
Christopher Figgins Date
Chief Deputy District Attorney

