

City of Las Vegas

Agenda Item



AGENDA SUMMARY PAGE

CITY COUNCIL MEETING OF: AUGUST 18, 2010

DEPARTMENT: PUBLIC WORKS

DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Supplemental Interlocal Contract 514e between the City of Las Vegas and the Regional Transportation Commission of Southern Nevada (RTC) to extend the project completion date to September 30, 2011 for the Casino Center/3rd Street Realignment project between Coolidge Avenue and Charleston Boulevard - Ward 3 (Reese)

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

The City of Las Vegas entered into an Interlocal Contract with the Regional Transportation Commission of Southern Nevada (RTC) on August 11, 2005 for roadway improvements for the Casino Center/3rd Street realignment project. This Supplemental Interlocal Contract will extend the project completion date to September 30, 2011, additional time is required to complete and close out the project. The RTC approved this contract at their June 10, 2010 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Supplemental Interlocal Contract 514e

Motion made by GARY REESE to Approve the Consent Agenda except Items 11, 36 and 37

Passed For: 6; Against: 0; Abstain: 0; Did Not Vote: 1; Excused: 0

RICKI Y. BARLOW, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-LOIS TARKANIAN); (Excused-None)