



Las Vegas

Agenda Item No.: **37.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: SEPTEMBER 1, 2010

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of the Third Amendment to Interlocal Agreement between the City of Las Vegas and the Regional Transportation Commission of Southern Nevada (RTC) to increase project funding in the amount of \$500,000 and extend the project completion date to June 30, 2011 for the design and construction of the Downtown Connector project located along Grand Central Parkway, Casino Center Boulevard, 3rd Street, Main Street, St. Louis Avenue and Paradise Road (\$500,000 - RTC) - Ward 3 and 5 (Reese and Barlow)

Fiscal Impact:

☐

No Impact

☐ **Augmentation Required**

☐

Budget Funds Available

Amount: \$500,000

Funding Source: RTC

Dept./Division: Public Works/City Engineer

PURPOSE/BACKGROUND:

The City of Las Vegas entered into an Interlocal Agreement with the Regional Transportation Commission of Southern Nevada (RTC) on April 18, 2007, a First Amendment to Interlocal Agreement on July 16, 2008 and a Second Amendment to Interlocal Agreement on March 17, 2010 to design and construct the Downtown Connector Bus Rapid Transit project. This Third Amendment to Interlocal Agreement will increase project funding in the amount of \$500,000 to cover additional project expenditures, and it will extend project completion date to June 30, 2011. Total cost of the agreement shall not exceed \$47,300,000. The Third Amendment to Interlocal Agreement is contingent upon RTCs approval at their September 9, 2010 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Third Amendment to Interlocal Agreement

Motion made by STEVE WOLFSON to Approve the Consent Agenda except Items 28 and 29

Passed For: 6; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 1

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-OSCAR B. GOODMAN)