

Amendment No. 1 to
Agreement No. PR061-09-063

This Amendment is made and entered into this 3RD day of DECEMBER, 2010, between the State of Nevada, Department of Transportation, hereinafter referred to as the DEPARTMENT, and the County of Clark, Nevada, a political subdivision of the State of Nevada, 500 Grand Central Parkway, Suite 2001, Las Vegas, NV 89106, hereinafter called the COUNTY.

WITNESSETH:

WHEREAS, on March 16, 2009 the parties entered into Agreement No. PR061-09-063 to delegate authority to the design, advertise, award, and manage construction of intersection improvements on Charleston Blvd. (SR-159) at Durango Dr. and Rancho Dr.; and

WHEREAS, the termination date is amended due to delays in the completion of the design by the CITY; and


NOW, THEREFORE, the parties agree as follows:

- A. The termination date referenced in Article III, Paragraph 1, shall be changed from December 31, 2010 to December 31, 2012.
- B. All of the other provisions of Agreement No. PR061-09-063 shall remain in full force and effect as if set forth herein.

IN WITNESS WHEREOF, the above named parties have hereunto set their hands and executed this Amendment the date first written above.


CITY OF LAS VEGAS

State of Nevada, acting by and through its
DEPARTMENT OF TRANSPORTATION



Oscar B. Goodman
Mayor


for Director

Attest:


Beverly K. Bridges
City Clerk

Approved as to Legality & Form:


Deputy Attorney General

Approved as to Form:


John S. Ridilla
Deputy City Attorney

10/7/10