



**Dave
Mason
Realty**

Commercial Real Estate

To: Planning and Development

Re: Extension of Time on Variance (VAR-4671) on APN: 125-27-201-004 and 005

Because of the drastic downturn in the economy and financing we have not been able to proceed with our plans on this project. We are requesting another extension in hopes of completion of this project in the future.

Sincerely,

David L. Mason