
OAKBROOK
REALTY AND INVESTMENT,
LLC


December 20, 2010

City of Las Vegas
400 Stewart Avenue
Las Vegas, NV 89101

JUSTIFICATION LETTER/sup # 36551/bail bonds 321 Casino Center #105

We hereby request an extension of time for the special use permit referenced above, because of an ongoing dispute with our engineer, construction has been delayed. We anticipate completion of construction within the next three to four months. Your consideration is appreciated.

Sincerely;



Kevin M. Plencner

RECEIVED
DEC 23 2010

1000 Royce Boulevard
Oakbrook Terrace, Illinois 60181
(630) 268-4000
FAX: 630 268 4444

EOT-40580