




Las Vegas

Agenda Item No.: **60.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JUNE 15, 2011

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Supplemental Interlocal Contract No. 5 (573E) between the City of Las Vegas and the Regional Transportation Commission of Southern Nevada (RTC) to change the scope of the project and extend project completion date to December 31, 2012 for the Arterial Restoration and Preservation Project Fiscal Year 2008 - All Wards

Fiscal Impact

☐ **No Impact** ☐ **Augmentation Required**
☐ **Budget Funds Available**

Amount:

Funding Source:

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

The City of Las Vegas entered into an interlocal contract with Regional Transportation Commission of Southern Nevada (RTC) on September 13, 2007 and supplemental interlocal contracts dated June 11, 2009, November 12, 2009, December 10, 2009 and March 11, 2010 for improvements associated with the Arterial Reconstruction and Preservation Project Fiscal Year 2008. This Supplemental Interlocal Contract No. 5 will change the scope of the project as outlined in the Exhibit A and extend project completion date to December 31, 2012. The Regional Transportation Commission approved this contract at their April 14, 2011 Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Supplemental Interlocal Contract No. 5 (573E)

Motion made by GARY REESE to Approve the Consent Agenda except item(s) 28, 30, 41, 44-45 and 56

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)