

FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT

**FOR LOCAL DRAINAGE IMPROVEMENTS IN JONES BOULEVARD – ALTA TO
BORDEN STORM DRAIN**

THIS FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 19th day of May, 2011 by and between the Clark County Regional Flood Control District, hereinafter referred to as “DISTRICT” and the CITY OF LAS VEGAS, hereinafter referred to as “CITY”.

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”; and

WHEREAS, the Interlocal Contract dated July 10, 2008, First Supplemental Interlocal Contract dated November 13, 2008, Second Supplemental Interlocal Contract dated May 21, 2009 and Third Supplemental Interlocal Contract dated July 8, 2010 were entered into between the CITY and the DISTRICT ; and

WHEREAS, the CITY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 13 shall be revised to read as follows:

13. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 31, 2011. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

The remainder of the original Interlocal Contract dated July 10, 2008, First Supplemental Interlocal Contract dated November 13, 2008, Second Supplemental Interlocal Contract dated May 21, 2009 and Third Supplemental Interlocal Contract dated July 8, 2010 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Fourth Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

July 6, 2011

Date of District Action

May 19, 2011

City of Las Vegas

Regional Flood Control District

By: Carolyn G. Goodman
Oscar B. Goodman
Mayor **Carolyn G. Goodman, Mayor**

By: Lawrence L. Brown, III
Lawrence L. Brown, III
Chairman

Attest

Attest

By: Beverly K. Bridges
Beverly K. Bridges, MMC
City Clerk

By: Carolyn Frazier
Carolyn Frazier
Secretary to the Board

Approved as to form

Approved as to Form

By: John S. Ridilla 6/7/11
Deputy City Attorney Date
John S. Ridilla
Deputy City Attorney

By: Christopher Figgins 5/19/2011
Christopher Figgins Date
Chief Deputy District Attorney



LEGEND

EXISTING
LOCAL
FACILITY

EXISTING
CCRFCD
FACILITY

**PROPOSED
LOCAL
FACILITY**

**PROPOSED
CCR FCD
FACILITY**




EXHIBIT A - JONES BOULEVARD - ALTA DRIVE TO BORDEN - STORM DRAIN IMPROVEMENTS (LLD05A08)

Due to continuous development activity this map is for reference only.

© 2004 Autodesk, Inc. All rights reserved. Autodesk reserves the right to alter product offerings and specifications at any time without notice, and is not responsible for typographical or graphical errors that appear in this document.

Age	Number of people
13-17	100
18-24	250
25-34	150
35-44	100
45-54	75
55-64	50
65+	25