

CITY OF LAS VEGAS CONTRACT MODIFICATION

DATE: _____

BID# 07.1730.04-LED

PURCHASE ORDER #: 286488

SUPPLEMENT: _____

MODIFICATION #1

NAME AND ADDRESS OF CONTRACTOR:

Wells Cargo, Inc.
9127 W Russell Rd # 210
Las Vegas, NV 89148-1254

CONTRACT DESCRIPTION: **Construction of the Bonanza Trail Phase II project**

DESCRIPTION AND REASON FOR MODIFICATION: **Contract Modification is necessary due to the addition of new bike lanes between Charleston Boulevard and Jones Boulevard as requested by Ward 1, additional unforeseen structural components for the Decatur Boulevard pedestrian bridge, and additional survey work and grade adjustments necessary to match NDOTs landscape enhancement project adjacent to US95.**

PRICE OF THIS MODIFICATION (WRITTEN): **Three Hundred Fifty Thousand Dollars no cents** DOLLARS: **\$350,000**TOTAL TIME EXTENSION FOR THIS MODIFICATION (WRITTEN): **Zero**# DAYS: **0**

ORIGINAL COMPLETION DATE: August 1, 2011

NEW COMPLETION DATE: August 1, 2011

PRICE OF ORIGINAL CONTRACT: **\$4,889,440.75**

PRICE OF ALL PREVIOUS MODIFICATIONS: \$0 (# _____ through _____)

PRICE OF THIS MODIFICATION: **\$350,000**PRICE OF CONTRACT (INCLUDING THIS MODIFICATION):.. **\$5,239,440.75**

1. ALL OTHER TERMS, CONDITIONS, AND SPECIFICATIONS OF THIS CONTRACT, INCLUDING PREVIOUS MODIFICATION(S), IF ANY, REMAIN THE SAME.

THE CITY OF LAS VEGAS AND THE CONTRACTOR NAMED ABOVE DO MUTUALLY AGREE TO THIS CONTRACT IN STRICT ACCORDANCE WITH THE TERMS AS STATED ABOVE. IN WITNESS WHEREOF, THE PARTIES HERETO HAVE EXECUTED THIS MODIFICATION AS OF THE APPROVAL DATE OF THIS MODIFICATION.

APPROVED AS TO FORM:

WELLS CARGO, INC.

BY

*Kirt Robinson**6-16-11*

DATE

Project Manager

(TITLE)

John S. Liddle

(SIGNATURE)

6/20/11

(DATE)

ATTEST: _____

(CITY CLERK)

(DATE)

PURCHASING AND CONTRACTS MANAGER