




Las Vegas

Agenda Item No.: **42.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JULY 20, 2011

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

For possible action to approve a Fifth Supplemental Interlocal Contract LLD12A04 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCD) to extend the project completion date to December 31, 2011 for Local Drainage Improvements for Brush Street Storm Drain, Ward 1 (Tarkanian)

Fiscal Impact

☐
☐

No Impact

Budget Funds Available

☐ **Augmentation Required**

Amount:

Funding Source:

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

On June 10, 2004, the CCRFCD entered into an Interlocal Contract with the City to provide for funding for the construction of Local Drainage Improvements for Brush Street Storm Drain. The First Supplemental Interlocal Contract dated July 13, 2006 was approved to extend the project completion date. The Second Supplemental Interlocal Contract dated May 15, 2008 was approved to increase construction funding and extend the project completion date. The Third Supplemental Interlocal Contract dated May 21, 2009 was approved to increase construction funding and extend the project completion date. The Fourth Supplemental Interlocal Contract dated July 8, 2010 was approved to extend the project completion date. This Fifth Supplemental Interlocal Contract will extend the project completion date to December 31, 2011 to allow for project closeout. The CCRFCD approved this contract at their May 19, 2011 Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Fifth Supplemental Interlocal Contract LLD12A04

Motion made by STAVROS S. ANTHONY to Approve the Consent Agenda except item(s) 14, 17, 32

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, CAROLYN G. GOODMAN, STAVROS S. ANTHONY, STEVEN D. ROSS, BOB COFFIN; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)

