

**FIRST SUPPLEMENTAL
INTERLOCAL CONTRACT**

FLAMINGO WASH, BOULDER HIGHWAY NORTH – MAIN STREET

THIS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 19th day of May, 2011 by and between the Clark County Regional Flood Control District, hereinafter referred to as “DISTRICT”, and the City of Las Vegas hereinafter referred to as “CITY”.

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan Update as Facility Number FLBN 0342, hereinafter referred to as “PROJECT”; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley; and

WHEREAS, an Interlocal Contract for the design of Flamingo Wash, Boulder Highway North – Main Street was entered into between the DISTRICT and the CITY on October 14, 2010; and

WHEREAS, the CITY wishes to increase project funding for engineering design and extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II - PROJECTS COSTS

The DISTRICT agrees to fund project costs within the limits specified below:

1. The engineering and design shall not exceed \$316,000.

2. Preparation of right-of-way drawings, descriptions, title reports of the right-of-way required, and appraisals at a cost not to exceed \$2,000.
3. Environmental Mitigation in an amount not to exceed \$2,000.
4. The total cost of this Contract shall not exceed \$320,000 which includes all the items described in the paragraphs above.
5. A written request must be made to the DISTRICT and approved by the Board to reallocate funds between phases of the project. No other approval by the Lead Entity is required.
6. A written request must be made to the DISTRICT and a Supplemental Interlocal Contract approved by the Board to increase the total cost of the contract noted above prior to payment of any additional funds.

SECTION III – GENERAL, paragraph 14 shall be revised to read as follows:

14. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 30, 2013. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the original Interlocal Contract dated October 14, 2010 shall remain unchanged.

///

///

///

///

///

///

///

///

///

IN WITNESS WHEREOF, the Parties have caused this First Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

Date of District Action

May 19, 2011

City of Las Vegas

Regional Flood Control District

By: _____

~~Oscar B. Goodman, Mayor~~
CAROLYN G. GOODMAN, MAYOR

By: Lawrence L. Brown, III
Lawrence L. Brown, III,
Chairman

Attest

Attest

By: _____

Beverly K. Bridges, MMC
City Clerk

By: Carolyn Frazier
Carolyn Frazier
Secretary to the Board

Approved as to Form

Approved as to Form

By: John S. Ridilla 6/7/11
Deputy City Attorney Date

John S. Ridilla
Deputy City Attorney

By: Christopher E. Eiggins 5/19/2011
Christopher Eiggins Date
Chief Deputy District Attorney



LEGEND

FUTURE
STORM
DRAIN

PROPOSED
STORM
DRAIN





EXHIBIT A FLAMINGO WASH, BOULDER HIGHWAY NORTH - MAIN STREET (LAS29A10)