




Las Vegas

Agenda Item No.: **55.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: SEPTEMBER 21, 2011

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

For possible action to approve a Supplemental Interlocal Contract No. 6 514f between the City of Las Vegas and the Regional Transportation Commission of Southern Nevada (RTC) to decrease project funding in the amount of \$400,000 and to extend the project completion date to December 31, 2012 for the Casino Center / 3rd Street Realignment project – Ward 3 (Coffin)

Fiscal Impact

☐ **No Impact** ☐ **Augmentation Required**
☐ **Budget Funds Available**

Amount:

Funding Source:

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

The RTC approved an interlocal contract and supplemental interlocal contracts to design, purchase right-of-way, perform construction inspection and construct roadway improvements for the Casino Center / 3rd Street Realignment project. This Supplemental Interlocal Contract No. 6 will decrease total project funding in the amount of \$400,000 and extend project completion date to December 31, 2012. Total cost of the project shall not exceed \$10,625,000. The RTC approved this contract at their July 14, 2011 Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Supplemental Interlocal Contract No. 6 514f

Motion made by STAVROS S. ANTHONY to Approve the Consent Agenda except item(s) 24

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, CAROLYN G. GOODMAN, STAVROS S. ANTHONY, STEVEN D. ROSS, BOB COFFIN; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)