

SEVENTH SUPPLEMENTAL INTERLOCAL CONTRACT NO. 7

CITY PARKWAY – D STREET CONNECTOR

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 7, made and entered into this 11th day of AUGUST, 2011 by and between the CITY OF LAS VEGAS, a municipal corporation, hereinafter referred to as the “CITY” and the Regional Transportation Commission of Southern Nevada hereinafter referred to as “RTC”.

WITNESSETH

WHEREAS, RTC approved an Interlocal Contract on August 12, 2004 and Supplemental Interlocal Contracts on February 8, 2007, April 12, 2007, May 17, 2007, November 13, 2008, March 11, 2010 and June 9, 2011 for an alignment study for City Parkway - D Street Connector between Grand Central Parkway and I-15, being located totally within the CITY; and,

WHEREAS, the RTC previously granted extension of completion and a “Revised Authorization to Proceed” for engineering, right-of-way other and right-of-way acquisition; and,

WHEREAS, the CITY desires to increase Project funding.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the Project as follows:

SECTION II: PROJECT COSTS: shall be revised to read as follows:

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for engineering design, contract administration, right-of-way engineering, and right-of-way negotiations and acquisition shall not exceed \$307,000 which includes all of the above items.
2. A revised “Authorization to Proceed” will be issued for engineering design at a cost not to exceed \$100,000, right-of-way acquisitions at a cost not to exceed \$150,000 and right-of-way other at a cost not to exceed \$57,000, at the time written Authorization to Proceed is received from the RTC.
3. A written request must be made to the RTC and an additional supplemental interlocal contract approved to allow exceptions to the adopted policies and procedures of the RTC or the amount noted above prior to payment of any additional funds.

RTC may at any time thereafter grant time extensions or terminate this Contract and require all sums advanced to the CITY be reimbursed.

The remainder of the Interlocal Contract dated August 12, 2005 and Supplemental Interlocal Contracts on February 8, 2007, April 12, 2007, May 17, 2007, November 13, 2008, March 11, 2010 and June 9, 2011 shall remain unchanged.

///

///

///

///

///

///

///

///

///

///

///

///

///

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 7 is effective as of the date first set forth above.

Date of Commission Action:

August 11, 2011

REGIONAL TRANSPORTATION COMMISSION

BY: Lawrence L. Brown III
LAWRENCE L. BROWN III, Chairman

Attest:

Jecia Hutchinson
JECIA HUTCHINSON, Executive Assistant

Approved as to Form and Legality:

Zev Kaplan
ZEV KAPLAN, General Counsel

Date of Council Action:

10/5/2011

CITY OF LAS VEGAS

BY: Carolyn G. Goodman
CAROLYN G. GOODMAN, Mayor

Attest:

Beverly K. Bridges
BEVERLY K. BRIDGES, MMC
City Clerk

Approved as to Form:

John S. Ridilla
Deputy City Attorney

9/1/11

Date

John S. Ridilla
Deputy City Attorney