

FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT

ELKHORN SPRINGS AND BUFFALO STORM DRAIN

THIS FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 11th day of August, 2011 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and the City of Las Vegas hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan Update as Structure Numbers EKBK 0000, hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

WHEREAS, an Interlocal Contract was entered into between the DISTRICT and the CITY on July 12, 2007, February 14, 2008, January 8, 2009 and May 20, 2010; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley;

WHEREAS, the CITY wishes to extend Project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL paragraph 14 shall be revised to read as follows:

14. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to September 30, 2012. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

///

///

The remainder of the Interlocal Contract dated July 12, 2007, the First Supplemental Interlocal Contract dated February 14, 2008, the Second Supplemental Interlocal Contract dated January 8, 2009 and the Third Supplemental Interlocal Contract dated May 20, 2010 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Fourth Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

Date of District Action

August 11, 2011

City of Las Vegas

Regional Flood Control District

By: _____
Carolyn G. Goodman, Mayor

By: Lawrence L. Brown III
LAWRENCE L. BROWN, III,
Chairman

Attest

Attest

By: _____
Beverly K. Bridges, MMC
City Clerk

By: Carolyn Frazier
Carolyn Frazier
Secretary to the Board

Approved as to form

Approved as to Form

By: John S. Ridilla 8/29/11
Deputy City Attorney Date


John S. Ridilla
Deputy City Attorney

By: Christopher Figgins 8/11/11
Christopher Figgins Date
Chief Deputy District Attorney



LEGEND

- EXISTING CCRFCD FACILITY
- PROPOSED CCRFCD FACILITY
- EXISTING REGIONAL DETENTION BASIN



BUFFALO

FARM

EKB0000

EKDB0049

EKDB0026

EKDB0000

PIONEER

TENAYA

ELKHORN

ELKHORN SPRING
DETENTION BASIN

EXHIBIT A - ELKHORN SPRINGS AND BUFFALO STORM DRAIN (LAS22G07)

LAS22G07



Due to continuous development activity
this map is for reference only.