

**SIXTH SUPPLEMENTAL INTERLOCAL CONTRACT
JONES BOULEVARD, ELKHORN ROAD TO HORSE DRIVE**

THIS SIXTH SUPPLEMENTAL INTERLOCAL CONTRACT, made and entered into this 11th day of August, 2011 by and between the CITY OF LAS VEGAS, a municipal corporation, hereinafter referred to as the "CITY" and the Regional Transportation Commission of Southern Nevada hereinafter referred to as "RTC".

W I T N E S S E T H

WHEREAS, RTC approved an Interlocal Contract on August 11, 2005 and supplemental interlocal contracts on November 9, 2006, March 8, 2007, July 10, 2008, November 13, 2008 and October 14, 2010 for a project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Jones Boulevard, Elkhorn Road to Horse drive, being located totally within the CITY; and,

WHEREAS, the RTC previously granted extension of completion and a "Revised Authorization to Proceed" for construction, engineering, right-of-way other and right-of-way acquisition; and,

WHEREAS, the CITY desires to decrease project funding.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the Project as follows:

SECTION II: PROJECT COSTS: shall be revised to read as follows:

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for engineering design, contract administration, surveying, inspection, testing, right-of-way engineering, right-of-way negotiations and acquisition, utility relocation and construction shall not exceed \$7,225,000 which includes all of the above items.
2. A revised "Authorization to Proceed" will be issued for construction at a cost not to exceed \$6,079,000, engineering design at a cost not to exceed \$1,040,000, right-of-way acquisition at a cost not to exceed \$40,000, and right-of-way other at a cost not to exceed \$66,000, at the time written Authorization to Proceed is received from the RTC.
3. A written request must be made to the RTC and an additional supplemental interlocal contract approved to allow exceptions to the adopted policies and procedures of the RTC or the amount noted above prior to payment of any additional funds.

RTC may at any time thereafter grant time extensions or terminate this Contract and require all sums advanced to the CITY be reimbursed.

The remainder of the Interlocal Contract dated August 11, 2005, First Supplemental Interlocal Contract dated November 9, 2006, Second Supplemental Interlocal Contract dated March 8, 2007, Third Supplemental Interlocal Contract dated July 10, 2008, Fourth Supplemental Interlocal Contract dated November 13, 2008 and Fifth Supplemental Interlocal Contract dated October 14, 2010 shall remain unchanged.

///

///

///

///

///

///

///

///

///

///

///

///

IN WITNESS WHEREOF, this Sixth Supplemental Interlocal Contract is effective as of the date first set forth above.

Date of Commission Action:

August 11, 2011

REGIONAL TRANSPORTATION COMMISSION

BY: Lawrence L. Brown III
LAWRENCE L. BROWN III, Chairman

Attest:

Jecia Hutchinson
JECIA HUTCHINSON, Executive Assistant

Approved as to Form and Legality:

Zev Kaplan
ZEV KAPLAN, General Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY: _____
CAROLYN G. GOODMAN, Mayor

Attest:

BEVERLY K. BRIDGES, MMC
City Clerk

Approved as to Form:

John S. Ridilla 9/1/11
Deputy City Attorney Date

John S. Ridilla
Deputy City Attorney