



September 7, 2011

Planning and Development Department
731 South 4th Street
Las Vegas Nevada 89101

Attn: Department of Planning

Justification Letter

Dear Planning Department,

Kelvin Haywood
President

Melvin Green
Principal

Emanuele Arguelles
Principal

KME Architects, LLC, on behalf of our client Judith Pena, is pleased to submit this submittal package for an extension of time submittal requirements. Due to the economic conditions of 2010 our client was not able to complete the project in the time allotted. Since then, however, her financial condition has stabilized and she is now able to move forward with completing the project.

We are requesting an extension of time to allow Mrs. Pena to improve the existing property (APN # 139.35.413.100) from its current use of *Single Family Residence District (R-1)* to *Professional Offices and Parking (P-R)*.

If you have any questions or comments regarding this matter, please feel free to contact our office.

Sincerely Yours,

A handwritten signature in black ink, appearing to read 'K. Haywood', written over a horizontal line.

Kelvin Haywood
President

RECEIVED

SEP - 8 2011

EOT-43084

EOT-43092