

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2
ENTITY NON-PROJECT SPECIFIC EXPENSES**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2 made and entered into this 8th day of September, 2011 by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the "CITY" and the Regional Transportation Commission of Southern Nevada hereinafter referred to as "RTC".

W I T N E S S E T H

WHEREAS, RTC approved an Interlocal Contract on July 9, 2009 and a Supplemental Interlocal Contract on March 11, 2010 for the reimbursement of non-project specific expenses, by the ENTITY, to expedite RTC funded projects and to allow for the reimbursement of expenses related to work on RTC issues that are not attributable to a specific project; and

WHEREAS, the RTC previously granted "Authorization to Proceed" for engineering; and,

WHEREAS, the CITY desires to increase Project funding and to extend the Project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the Project as follows:

SECTION II – PROJECT COSTS: shall be revised to read as follows:

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for engineering, shall not exceed \$203,000.
2. The City will be issued a revised "Authorization to Proceed" for engineering not to exceed \$203,000 at the time written Authorization to Proceed is received from the RTC. The "Revised Authorization to Proceed" shall state a specific amount within the total estimated cost of the Project and, upon approval by the RTC, only that amount shall be encumbered and allocated.
3. A written request must be made to the RTC and an additional supplemental interlocal contract approved to allow exceptions to the adopted policies and procedures of the RTC or the amount noted above prior to payment of any additional funds.
6. The improvements must be completed to the satisfaction of the Regional Transportation Commission of Southern Nevada by October 31, 2011.

A written request must be made to the RTC and an additional supplemental interlocal contract approved to allow exceptions to the adopted policies and procedures of the RTC or the amount noted above prior to payment of any additional funds.

The remainder of the Interlocal Contract dated July 9, 2009 and a Supplemental Interlocal Contract dated March 11, 2010 shall remain unchanged.

IN WITNESS WHEREOF, this Interlocal Contract is effective as of the date first set forth above.

Date of Commission Action:

9/8/11

REGIONAL TRANSPORTATION COMMISSION

BY: Lawrence L. Brown III
LAWRENCE L. BROWN III, Chairman

Attest:

Jecia Hutchinson
JECIA HUTCHINSON, Executive Assistant

Approved as to Form:

Zey Kaplan
ZEY KAPLAN, General Counsel

Date of Council Action:

11/16/11

CITY OF LAS VEGAS

BY: Carolyn G. Goodman
CAROLYN G. GOODMAN, Mayor

Attest:

Vicky Skilbred
~~BEVERLY K. BRIDGES, MMC~~
~~City Clerk~~ By: **Vicky Skilbred, CMC**
Acting City Clerk

Approved as to Form:

John S. Ridilla 10/11/11
Deputy City Attorney Date
John S. Ridilla
Deputy City Attorney