

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 6
DECATUR BOULEVARD, MEADOWS LANE TO SAHARA AVENUE**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 6 made and entered into this 13th day of October, 2011 by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the "CITY" and the Regional Transportation Commission of Southern Nevada hereinafter referred to as "RTC".

WITNESSETH

WHEREAS, RTC approved an Interlocal Contract on November 10, 2005 and a supplemental interlocal contracts on January 8, 2009, February 12, 2009, June 11, 2009, March 11, 2010 and September 9, 2010 for a project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Decatur Boulevard, Meadows Lane to Sahara Avenue, being located wholly within the CITY; and,

WHEREAS, the RTC previously granted "Authorization to Proceed" for construction, engineering, right-of-way acquisition, and right-of-way other; and,

WHEREAS, the CITY desires to increase Project and to extend the Project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the Project as follows:

SECTION II – PROJECT COSTS

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for construction, engineering design, contract administration, surveying, inspection, testing, right-of-way engineering, right-of-way negotiations and acquisition and utility relocation shall not exceed \$3,846,000.
2. The City will be issued a revised "Authorization to Proceed" for construction at a cost not to exceed \$2,233,000, engineering design at a cost not to exceed \$910,000, right-of-way acquisitions at a cost not to exceed \$605,000, and right-of-way other at a cost not to exceed \$98,000 at the time written Authorization to Proceed is received from the RTC. The "Revised Authorization to Proceed" shall state a specific amount within the total estimated cost of the Project and, upon approval by the RTC, only that amount shall be encumbered and allocated.

3. A written request must be made to the RTC and an additional supplemental interlocal contract approved to allow exceptions to the adopted policies and procedures of the RTC or the amount noted above prior to payment of any additional funds.

SECTION III: GENERAL paragraph 7 shall be revised to read as follows:

7. The project must be completed to the satisfaction of the RTC prior to December 31, 2013. The RTC may at any time thereafter grant time extensions or terminate this Contract and require all sums advanced to the CITY be reimbursed.

RTC may at any time thereafter grant time extensions or terminate this Contract and require all sums advanced to the CITY be reimbursed.

The remainder of the Interlocal Contract dated November 10, 2005 and supplemental interlocal contracts dated January 8, 2009, February 12, 2009, June 11, 2009, March 11, 2010 and September 9, 2010 shall remain unchanged.

///

///

///

///

///

///

///

///

///

///

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 6 is effective as of the date first set forth above.

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

October 13, 2011

BY: Lawrence L. Brown III
LAWRENCE L. BROWN III, Chairman

Attest:

Jecia Hutchinson
JECIA HUTCHINSON, Executive Assistant

Approved as to Form:

Zey Kaplan
ZEY KAPLAN, General Counsel

Date of Council Action:

CITY OF LAS VEGAS

December 7, 2011

BY: Carolyn G. Goodman
CAROLYN G. GOODMAN, Mayor

Attest:

Vicky Skillbred
~~BEVERLY K. BRIDGES, MMC~~
~~City Clerk~~ By: Vicky Skillbred, CMC
Acting City Clerk

Approved as to Form:

John S. Ridilla 10/24/11
Deputy City Attorney Date
John S. Ridilla
Deputy City Attorney