

City of Las Vegas

Agenda Item



AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: DECEMBER 21, 2011

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

For possible action to approve Fifth Supplemental Interlocal Contract LAS22E06 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCD) to decrease project funding in the amount of \$400,000 and extend the project completion date to December 31, 2012 for the Las Vegas Wash-Decatur Boulevard (Centennial Parkway to Farm Road) project – Ward 6 (Ross)

Fiscal Impact

☐

No Impact

☐ **Augmentation Required**

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

The Clark County Regional Flood Control District (CCRFCD) approved an Interlocal Contract dated August 10, 2006 and Supplemental Interlocal Contracts dated April 12, 2007, July 12, 2007, March 12, 2009 and May 19, 2011 for engineering design for the Las Vegas Wash-Decatur Boulevard (Centennial Parkway to Farm Road) project. This Fifth Supplemental Interlocal Contract will decrease the project funding in the amount of \$400,000 and extend the project completion date to December 31, 2012. Total amount of project funding shall not exceed \$2,611,937. The CCRFCD approved this contract at their October 13, 2011 Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Fifth Supplemental Interlocal Contract LAS22E06

Motion made by STAVROS S. ANTHONY to Approve the Consent Agenda except item(s) 14, 16, 34 and 37

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, CAROLYN G. GOODMAN, STAVROS S. ANTHONY, STEVEN D. ROSS, BOB COFFIN; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)

CITY COUNCIL MEETING OF: December 21, 2011

