



March 13, 2009

Planning and Development Department
731 S. 4th Street
Las Vegas, Nevada

RE: Extension of Time Request

To Whom It May Concern:

We at Mammoth Underground would like an Extension of time regarding variance VAR-26606. We would like to request a 12 month extension period to complete the fence installation.

The original variance was submitted so that we may install a taller perimeter fence in order to deter theft and property damage at our location. All building and design aspects of the fence will remain the same.

If you have any questions regarding this issue please call our office 702-248-6662.

Thank you,

Cahl Gouker
Cahl@mammothug.com
Mammoth Underground
(702) 248-6662 Office
(702) 247-8489 Fax



Mammoth Underground, LLC 421 West Bonanza Road Las Vegas NV 89106
Office (702) 248-6662 Fax (702) 247-8489
Contractors License # 55303 \$5,000,000 & #57819 \$1,000,000

EOT-33957
05/14/09 PC