

City of Las Vegas

STAFF REPORT

HISTORIC PRESERVATION COMMISSION MEETING DATE: 07/22/15

DEPARTMENT: PLANNING

ITEM DESCRIPTION: Report by Department of Planning regarding Project Update list

SUMMARY

The project update list is updated every month, with updated information showing in red.

STAFF RECOMMENDATION

NO ACTION REQUIRED

BACKUP DOCUMENTS

Project Update List.

PROJECT	STATUS / ANALYSIS	NEXT MILESTONE	PROJECT DEADLINE	COMMENTS/NOTES
Updates				
HPF GRANT APPLICATIONS / PROJECTS				
2014 HPF Grant	HPC voted to request funding for historic resource survey and inventory of a portion of the Huntridge Neighborhood 10/23/13; application submitted 12/01/13; received \$24k of \$45k request; staff met with SHPO 6/9/14 to discuss revised scope; HPC to vote on revised scope 6/25/14; SHPO approved revised scope 7/15/14; Funding agreement signed 09/16/14; LS selected and kick-off meeting with SHPO held 12/31/14; LS completed field work 1/31/15; LS submitted draft 4/15/15 and revised draft 5/11/15; LS presented findings to HPC 5/27/15; Rec'd final 6/22/15	Presentation to HPC 5/27/15; final report due 6/30/15; Public meeting scheduled for June 2015.	9/30/15	Work includes historic context and windshield survey of WWII and FHA homes in Las Vegas and administration of the Certified Local Government program in the city of Las Vegas.
2015 HPF Grant	HPC approved scope at 10/22/14 meeting; grant submitted and accepted by SHPO; Awarded \$20,700 of \$45,350 requested	Submit revised scope and budget to HPC and SHPO for approval	09/30/16	MPNF based on findings from 2014 HPF grant
HISTORIC PROPERTY UPDATES (*City-owned properties)				
Berkley Square Historic District	Intern has submitted the draft state nomination to HPO for review; draft state nomination submitted to state for review	Pending SHPO	N/A	District is listed on the National Register of Historic Places
Floyd Lamb Park at Tule Springs - Adobe*	Centennial Commission approved request for \$21,150 for archaeological, engineering and feasibility study for restoration of adobe 10/17/11; draft engineering study has been submitted; CCA awarded \$98,000 for the rehabilitation of the Old Adobe; SHPO approved revised scope; site visit with engineer 8/14/14; Funding agreement signed 09/22/14; permits approved 6/8/15; pre-bid site visit 7/15/15	Public Works to release a Request for Qualifications for contractors	N/A	Property is listed on the local and National Registers of Historic Places; Phase I funded by the NV Commission for Cultural Affairs
Floyd Lamb Park at Tule Springs – Gun Club*	HPC approved \$6k for structural analysis of the Gun Club 5/28/14; site visit with engineer 8/14/14; Public Works reviewed engineer's report; cost estimate received	Staff to research funding opportunities for rehabilitation plan	N/A	Property is listed on the local and National Registers of Historic Places
Floyd Lamb Park at Tule Springs – Horses for Heroes Lease Area*	Site visit 11/12/14 revealed violations by lessee; email sent by staff 11/13/14 with notice to discontinue unsanctioned work or risk a review of lease agreement; staff provided recommendations for interior tile 11/20/14	HPO to conduct regular site visits	N/A	Property is listed on the local and National Registers of Historic Places
Harrison Boarding House	Nevada Board of Museums and History approved listing on the state register of historic places 06/27/14; Planning Commission recommended approval for local listing 07/08/14; Local designation approved at 8/20/14 CC; Mayor Carolyn G. Goodman sent a letter dated 11/17/14 to SHPO stating support for the designation of the Harrison House on the NRHP	National Register nomination pending	N/A	Property is listed on the City and State Register of Historic Places
La Concha Motel Lobby at Neon Museum	State Register nomination approved by the Nevada State Board of Museums and History on 06/19/15	No pending action.	N/A	Property is listed on the City and State Register of Historic Places
Motor Court Survey	HPC requested motor court survey and public outreach plan	HPO to prepare RFP	N/A	
Westside School*	HPC tour of site 6/17/15; State Register nomination to be heard by the Nevada State Board of Museums and History on 06/19/15; National Register amendment approved by the Nevada State Board of Museums and History on 06/19/15	National Register amendment to be forwarded to the Keeper of the National Register for final approval	N/A	Property is listed on the local, state and National Register of Historic Places

PROJECT	STATUS / ANALYSIS	NEXT MILESTONE	PROJECT DEADLINE	COMMENTS/NOTES
---------	-------------------	----------------	------------------	----------------

Updates

ENDANGERED PROPERTIES, SITES				
Victory Hotel	Property owned by Oakbrook Realty and Investment II, LLC since 2008; entire city block including Victory Hotel is for sale; Councilman Coffin has requested a rehabilitation assessment – RFP released 03/05/13; RFP review 4/16/13; Logan Simpson Design submitted draft historic rehab analysis 09/19/13; LSD submitted final report 10/21/13; HPC approved resolution of support for preservation of Victory Hotel 12/11/13	Application for funding from the Centennial Commission to be considered 04/28/14; staff and Ward 3 council office to work with property owner on next steps	N/A	Report funded by the Las Vegas Commission for the Centennial